



2019 TPE STAKEHOLDERS CALENDAR OF EVENTS

No.	ACTIVITY / EVENT	DATE / PERIOD
1	Launch of 2019 Tripartite Elections	20-Feb-18
2	Registration of Voters (8 Phases)	26 June - 9 November 2018
3	Inspection of the Interim Voters' Register - in Four phases	10 December 2018 - 9 January 2019
4	Distribution of Nomination Forms to Councils for Distribution to Candidates	3 - 6 January 2019
5	Collection of Nomination forms by prospective candidates from MEC, DCs and CROs	4 January - 8 February 2019
6	Briefing of Returning Officers on Nomination of Candidates (CROs & DCs)	4 - 12 January 2019
7	Pre-examination of nomination forms in the Constituency	30 January - 3 February 2019
8	Presentation of Nomination papers to Returning Officers	4 - 8 February 2019
9	Publish names of nominated candidates in the Gazette	5-Mar-19
10	Vetting of ballot paper templates by party/candidates' representatives	5 - 14 March 2019
11	Launch of Official Campaign & Stakeholders meeting	19-Mar-19
12	Briefing of DEST Members on Polling procedure and timelines of activities	20 - 22 March 2019
13	Printing & Inspection of Ballot papers and results sheets (including inspection of packaging) - Outside Malawi	3 April - 12May 2019
14	Deadline for submission of names of Party monitors to MEC for Polling process	15-Apr-19
15	Training of CROs and DECAs on Polling Procedure and Results Management	15 - 18 April 2019
16	Training of Presiding Officers, Assistant Presiding Officers and Polling Clerks on Polling Procedure and results Management by MTs	25th April – 6 May 2019
17	Training of Polling Equipment Operators on Results Management and transition	27th - 28th April 2019
18	Training of Constituency Stores Assistants on Polling materials handling and documentation	7th - 11th May 2019
19	Receipt and Distribution of non sensitive Polling materials at Councils/Constituencies from Regional Warehouses	12 - 13 May 2019

No.	ACTIVITY / EVENT	DATE / PERIOD
20	Receipt of Ballot Papers at the airport	13 -14 May 2019
21	Distribution of ballot papers to Councils from the airport	16-May-19
22	Receipt and verification of Polling materials at the councils	16 - 17 May 2019
23	Distribution & Supervision of Polling materials to Stations (from councils)	17 - 18 May 2019
24	Opening and Pre-checking of Polling materials including ballot papers at the Centre - Stakeholders to be involved	19-May-19
25	End of Official Campaign	06:00 hrs 19 May 2019
26	Polling Day - From 06 hours to 18 hours	21-May-19
27	Determination and Announcement of Results - Presidential, Parliamentary and Local Government Elections	By 29 May 2019