



REVD FINAL REGIONAL-SPREAD MEC 2020 BVR AND UPDATE OF VTV PHASES SUMMARY - JUNE 2020 FPE

CODE	COUNCIL	Current Number of Centres	UPDATE OF VR PHASES AND TEAMS					
			VTV1	VTV2	VTV3	VTV4	REVISITING VRP1	
			4 - 17 April 2020	27 April - 10 May 2020	15 - 19 May 2020	23 - 27 May 2020	1 - 3 June 2020 (3 days for Blantyre City and 1 day for the rest of phase 1 councils)	
			MEC Teams	MEC Teams	MEC Teams	MEC Teams	MEC Teams	
01	CHITIPA	168	168					168
02	KARONGA	131	131					131
03	RUMPHI	108		108				
04	NKHATABAY	129				129		
05	LIKOMA	8		8				
06	MZUZU CITY	45			45			
06	MZIMBA	518			518			
07	KASUNGU DISTRICT	270				270		
07	KASUNGU MUNICIPALITY	19				19		
08	NKHOTAKOTA	150				150		
09	NTCHISI	122			122			
10	DOWA	206		206				
11	SALIMA	133	133					133
12	MCHINJI	150			150			
13	LILONGWE DISTRICT	470		470				
13	LILONGWE CITY	101		101				
14	DEDZA	237	237					237
15	NTCHEU	166	166					166
16	MANGOCHI DISTRICT	251				251		
16	MANGOCHI TOWN	10				10		
17	BALAKA	152			152			
18	MACHINGA	181				181		
19	ZOMBA DISTRICT	188			188			
19	ZOMBA CITY (Central)	26			26			
20	CHIRADZULU	85				85		
21	BLANTYRE DISTRICT	132	132					132
21	BLANTYRE CITY	64	64					64
22	MWANZA	42				42		
23	NENO	69			69			
24	THYOLO	170		170				
24	LUCHENZA MUNICIPAL	9		9				
25	PHALOMBE	90		90				

26	MULANJE	131		131			
27	CHIKHWAWA	161	161				161
28	NSANJE	110	110				110
TOTAL TEAMS		5002	1302	1293	1270	1137	1302