



JUNE 2021 BY-ELECTIONS STAKEHOLDERS CALENDAR OF EVENTS

NKHATABAY CENTRAL, CHIKWEMBERE WARD (BLANTYRE NORTH) AND LALANJE WARD (NSANJE LALANJE)

DATE	EVENT
14 May 2021	Gazette of By Election Order
21 May 2021	Launch of By-election at National Level (Radio and TV)
21 – 22 May 2021	Awareness Meetings with Traditional and Religious Leaders
22 May 2021	Launch of By-election in the Constituency/Ward
22 May 2021	Delivery of registration and inspection training materials to the council
23 May 2021	Briefing of DEST Members & CRO in the Council
24 May – 27 June 2021	Campaign Monitoring
24 May 2021	Delivery of registration/inspection materials to the council
24 May 2021	Training of Supervisors and BVRK operators in the Constituencies and wards
25 May 2021	Distribution of registration/inspection materials to centres
26 May – 8 June 2021	Registration, Update and Inspection of the Voters' Register in Lalanje Ward in Nsanje Lalanje and Chikwembere Ward in Blantyre North
26 May – 8 June 2021	Inspection of the Voters' Register in Nkhatabay Central

FINAL June 2021 By-elections Stakeholders Calendar of events for Nkhatabay Central, Chikwembere Ward (Blantyre North) and Lalanje Ward (Nsanje Lalanje)



DATE	EVENT
11 June 2021	Pre-Examination of nomination papers in Lalanje Ward in Nsanje and Chikwembere Ward in Blantyre
12 June 2021	Presentation of Nomination Papers in the Ward for Lalanje Ward in Nsanje Lalanje and Chikwembere Ward in Blantyre North
15 June 2021 (From 12 noon to 4pm)	Vetting of ballot paper templates by party/candidates' representatives
15 June 2021	Gazette Notice of Taking a Poll
16 – 23 June 2021	Printing of ballot papers
18 June 2021	Deadline for Submission of names of party representatives – Polling
24 June 2021	Briefing of DEST, CRO and DECs on polling procedures and results management
25 June 2021	Receipt of ballot papers at KIA
25-26 June 2021	Training of CROs, Presiding Officers, Polling Station Operation Officers
26 June 2021	Delivery of polling materials to Constituency
27 June 2021	Delivery of Polling materials and deployment of staff to polling stations
27 June 2021	End of Campaign
09:00 Hours 28 June 2021	Opening and pre-checking of polling materials including ballot papers and training of Clerks
06:00-18:00 HOURS 29 JUNE 2021	POLLING DAY
2 July 2021	Determination and Announcement of Results
9 July 2021	Depositing of electoral materials with Parliament
12 - 16 July 2021	Postmortem of the By Elections